
**Information technology — Software
engineering — Guidelines for the adoption
of CASE tools**

*Technologies de l'information — Ingénierie du logiciel — Lignes directrices
pour l'adoption d'outils CASE*

STANDARDSISO.COM : Click to view the full PDF of ISO/IEC TR 14471:1999

Contents

1 Scope	1
2 Normative references	1
3 Terms and definitions	2
4 Symbols and abbreviated terms	2
5 Critical success factors for adoption	2
6 Overview of CASE adoption	3
6.1 Preparation process	3
6.2 Evaluation and selection process	4
6.3 Pilot project process	4
6.4 Transition process	5
7 Preparation process	5
7.1 Setting goals	6
7.2 Verifying feasibility and measurability	6
7.3 Setting policy	7
7.4 Developing a plan	7
8 Evaluation and selection process	7
9 Pilot project process	8
9.1 Pilot initiation	9
9.2 Pilot performance	10
9.3 Pilot evaluation	11
9.4 Decision for a next step	11
10 Transition process	12
10.1 Initiation for transition	13
10.2 Training	14

© ISO/IEC 1999

All rights reserved. Unless otherwise specified, no part of this publication may be reproduced or utilized in any form or by any means, electronic or mechanical, including photocopying and microfilm, without permission in writing from the publisher.

ISO/IEC Copyright Office • Case postale 56 • CH-1211 Genève 20 • Switzerland
Printed in Switzerland

10.3 Transition to routine use..... 14

10.3.1 Institutionalization..... 14

10.3.2 Monitoring and continuous support..... 14

10.4 Evaluation of adoption project and completion 15

Annex A (informative) Analysis of CASE Adoption questionnaire 16

Annex B (informative) Cross reference for adoption process and critical success factors..... 18

STANDARDSISO.COM : Click to view the full PDF of ISO/IEC TR 14471:1999

Foreword

ISO (the International Organization for Standardization) and IEC (the International Electrotechnical Commission) form the specialized system for worldwide standardization. National bodies that are members of ISO or IEC participate in the development of International Standards through technical committees established by the respective organization to deal with particular fields of technical activity. ISO and IEC technical committees collaborate in fields of mutual interest. Other international organizations, governmental and non-governmental, in liaison with ISO and IEC, also take part in the work.

In the field of information technology, ISO and IEC have established a joint technical committee, ISO/IEC JTC 1.

The main task of technical committees is to prepare International Standards, but in exceptional circumstances a technical committee may propose the publication of a Technical Report of one of the following types:

- type 1, when the required support cannot be obtained for the publication of an International Standard, despite repeated efforts;
- type 2, when the subject is still under technical development or where for any other reason there is the future but not immediate possibility of an agreement on an International Standard;
- type 3, when a technical committee has collected data of a different kind from that which is normally published as an International Standard ("state of the art", for example).

Technical Reports of types 1 and 2 are subject to review within three years of publication, to decide whether they can be transformed into International Standards. Technical Reports of type 3 do not necessarily have to be reviewed until the data they provide are considered to be no longer valid or useful.

ISO/IEC TR 14471, which is a Technical Report of type 2, was prepared by Joint Technical Committee ISO/IEC JTC 1, *Information technology*, Subcommittee SC 7, *Software engineering*.

Annexes A and B of this Technical Report are for information only.

Introduction

Historically, there have been problems experienced by organizations in adopting CASE tools. Because organizations have not gained the expected benefits of CASE technology, it is hoped that the use of a well-founded CASE adoption process will help achieve successful adoption of CASE tools.

A survey conducted by ISO/IEC JTC 1/SC 7/WG 4 offers some hope that these problems may be improving. This survey suggests that CASE tools are performing new capabilities and getting easier to use, that users' expectations are getting more sophisticated, and that CASE tools are more likely to meet their goals. However, according to the survey, there remain a number of continuing problems. There has not been sufficient attention given to pilot trials of CASE technology before using it on actual projects, and users report a need for additional top management support, a total process for CASE adoption, and a preparation of the organization for the introduction of the technology. This Technical Report addresses the continued needs reported by users.

The purpose of this Technical Report is to provide a recommended practice for CASE adoption. It provides guidance in establishing processes and activities that are to be applied for the successful adoption of CASE technology. The use of this Technical Report will help to maximize the return and minimize the risk of investing in CASE technology. However, this Technical Report does not establish compliance criteria.

STANDARDSISO.COM : Click to view the full PDF of ISO/IEC TR 14471:1999

Information technology — Software engineering — Guidelines for the adoption of CASE tools

1 Scope

Since CASE adoption is a subject of the broader technology transition problem, this Technical Report addresses the adoption practices appropriate for a wide range of computing organizations. Also, this Technical Report neither dictates nor advocates particular development standards, software processes, design methods, methodologies, techniques, programming languages, or life-cycle paradigms.

This Technical Report will:

- identify critical success factors,
- propose a set of adoption processes,
- guide successful adoption in consideration of organizational and cultural environment.

The following groups are targeted as potential audiences:

- CASE users
- information systems managers
- chief information officers (CIO)
- CASE suppliers
- software engineering consultants
- those involved in the acquisition of CASE tools and technology

This Technical Report addresses aspects of product evaluation, selection, and adoption which are specific to CASE tools. It is complementary to related ISO/IEC documents which deal with the general aspects of these topics.

2 Normative references

The following standards contain provisions which, through reference in this text, constitute provisions of this Technical Report. At the time of publication, the editions indicated were valid. All standards are subject to revision, and parties to agreements based on this Technical Report are encouraged to investigate the possibility of applying the most recent editions of the standards indicated below. Members of IEC and ISO maintain registers of currently valid International Standards.

ISO/IEC 9126:1991, *Information technology — Software product evaluation — Quality characteristics and guidelines for their use.*

ISO/IEC 12207:1995, *Information technology — Software life cycle processes.*

ISO/IEC 14102:1995, *Information technology — Guideline for the evaluation and selection of CASE tools.*

3 Terms and definitions

For the purposes of this Technical Report, the following definitions apply.

3.1

Successful adoption

the extent to which the use of CASE tools can measurably meet an organization's uniquely defined adoption goals

3.2

Adoption process

the set of activities by which an organization brings CASE tools into widespread use

3.3

CASE needs

the organizational requirements which are met by CASE tool characteristics

NOTE These characteristics are detailed in Clause 9 of ISO/IEC 14102:1995. They include: management process, development process, maintenance, documentation, configuration management, quality assurance, verification, validation, environment needs, CASE tool integrability, quality characteristics, acquisition needs, implementation needs, support indicators, and certification requirements.

4 Symbols and abbreviated terms

CASE Computer aided software engineering

CIO Chief information officer

CSF Critical success factor

MIS Management information system

5 Critical success factors for adoption

One of the primary goals of this Technical Report is to identify major factors which are critical to success in CASE adoption. A comprehensive set of technical, managerial, organizational, and cultural factors should be considered in order to successfully introduce CASE technology into an organization. These factors should be monitored through the adoption processes when applicable. A cross reference table for the processes and the factors is provided in Annex B.

The critical success factors include:

Goal setting: The definition of a clear, measurable set of goals and expectations for CASE adoption, including both business and technical goals.

NOTE 1 Examples of measurable set of goals for CASE adoption might be "twenty percent increase of productivity in unit test activity", "sixteen percent improvement of quality in requirements specification activity", "fifty percent gain of reusability in object oriented design activity", "sixty percent of projects should use CASE tools", etc.

Management support: The extent to which high level management actively encourages CASE adoption, including but not limited to the willingness to allocate the necessary resources.

Tool use strategy: The definition of a clear strategy for the scope of tool use.

NOTE 2 Examples of strategy might include tool use on a specific set of application types, use by a specific business component or corporate-wide use.

Total adoption process plan: A plan and design for the total process of bringing the tool into the organizational component.

Engagement: The extent to which the people involved in the adoption effort become active, motivated participants.

Methodology adjustability: The willingness and technical feasibility of adjusting, as necessary, existing organizational methods and typical methods of using the CASE tool so as to arrive at a single consistent set of methods.

NOTE 3 For example, existing process-oriented methods and candidate object-oriented programming tools might not be adjusted as a single consistent set of methods.

Training: Provision of the training and information necessary and appropriate at each step for each person involved in the adoption process.

Expert support: Provision of enthusiastic, expert tool use support during the pilot project and continuing as the tool moves into routine use throughout the organizational component.

NOTE 4 The experts (or champions) assigned to the pilot project, as a group, should have a combination of skills, including capability of being proponents for the new technology, experience in the tool use, experience in the process and procedures of the organization, and influence within the organization.

Pilot project: The performance of a controlled pilot project prior to the final adoption decision.

Tool capability: The technical capability of the tool, in its hardware and software environment, to satisfy the defined goals in the context of the intended scope.

Smooth changeover: Due consideration paid to ensuring the ability of the organization to simultaneously operate in both the old and new methods until the entire organizational component has fully changed over to the new methods.

6 Overview of CASE adoption

This Technical Report will describe a set of adoption processes that can be used in a broad range of environments, where the definition of success can be tailored to the organization. Successful CASE adoption requires more than casual adoption activities. This section shows the major processes for adoption and the overview of the processes as shown in Figure 1. Adoption of CASE tools includes four major processes:

- a) Preparation process
- b) Evaluation and selection process
- c) Pilot project process
- d) Transition process

6.1 Preparation process

The purpose of the preparation process is to establish the general objectives and goals of the CASE adoption effort, to establish the high level direction, and to define the management aspects of the effort (e.g., schedule, resources, cost).

The preparation process is composed of four activities:

- a) **Setting goals:** identifies CASE adoption goals where CASE can help meet business objectives.
- b) **Verifying feasibility and measurability:** develops and verifies technically and economically feasible and measurable subgoals for a CASE adoption project.
- c) **Setting policy:** provides the rationale and general policy for adoption of CASE tools incorporating the critical success factors.
- d) **Developing a plan:** produces a plan for the entire adoption project.




Figure 1 — Overview of CASE adoption process

6.2 Evaluation and selection process

The purpose of the evaluation and selection process is to identify the most suitable CASE tool(s) among the candidate tools, and to ensure that the recommended tool(s) meets the original goals.

The evaluation and selection process is fully defined in ISO/IEC 14102:1995, and is composed of:

- a) **Initiation:** defines the objectives and requirements of the intended evaluation and selection of CASE tools.
- b) **Structuring:** elaborates a set of structured requirements based upon the CASE tool characteristics of Clause 9 in ISO/IEC 14102:1995.
- c) **Evaluation:** produces technical evaluation reports that will be the major input for the selection sub process.
- d) **Selection:** identifies the most suitable CASE tool(s) among the candidate tools.

6.3 Pilot project process

The purpose of the Pilot project process is to aid in validating the work performed in the earlier processes of CASE adoption process and to determine if the actual capability of the tool meets the organizational needs.

The Pilot project process is composed of four activities:

- a) **Pilot initiation:** defines plans, procedures, resources, and training to perform a pilot project.
- b) **Pilot performance:** executes a controlled project in which the newly acquired CASE tools can be tried out.

- c) **Pilot evaluation:** provides the evaluation results of the performance of the pilot project.
- d) **Decision for a next step:** decides whether to go ahead with the adoption process, abandon the tool or perform a second pilot project, and identify organizational learning experience for the transition process.

6.4 Transition process

The purpose of the transition process is to minimize disruptions during the changeover from the current processes to new technology based on the maximum use of the pilot project experiences.

The transition process is composed of five activities:

- a) **Initiation for transition:** defines plans, procedures, and resources to perform transition and outlines, use of the tool.
- b) **Training:** trains new CASE tool users.
- c) **Institutionalization:** progressively applies the tool to larger segments of the target environment until its use becomes part of normal organizational practice.
- d) **Monitoring and continuous support:** identifies whether the adoption is in fact working, and ensures on-going training and other resources as needed during the transition period.
- e) **Evaluation of adoption project and completion:** measures the success of CASE adoption, and provides organizational learning experience for future adoption projects.

7 Preparation process

The first process in a CASE adoption effort is the preparation of CASE adoption goals and the project plan. Four major activities in the preparation process are:

- a) Setting goals,
- b) Verifying feasibility and measurability,
- c) Setting policy,
- d) Developing a plan.

Starting with the review of business objectives, CASE adoption goals will be defined and validated. A business objective is a higher level objective (e.g., improve competitive position of the organization, increase productivity), which is not tied to any specific software engineering life-cycle objective. However, business objectives should be used to derive core (possibly alternate) sets of CASE adoption goals (e.g., improve process, improve design quality). These goals are related to software engineering life-cycle processes to ensure the effectiveness of the organizational functions and performances.

The activity of verifying feasibility and measurability examines the conformance of the business and CASE adoption objectives and it assesses technical and economic validity.

The activity of setting policy develops the direction for the remainder of the adoption process. In this activity, the critical success factors defined in Clause 5 should be tailored for a specific CASE adoption effort. Finally, the last activity in the preparation process is to organize a plan for the total process of bringing the tool into the organizational component. The overview of the preparation process is shown in Figure 2.




Figure 2 — Overview of preparation process

7.1 Setting goals

This activity includes the following tasks:

- Review (existing) business objectives.
- Review strategic impact of software engineering in the organization or in the organizational component.
- Decompose business objectives to the level of the strategic impact of software engineering.
- Identify several alternatives by which CASE can help meet business objectives.
- Ask "Where do we want to go?".
- Select and set CASE adoption goals from the alternatives.
- Define and quantify the expectations of the CASE adoption effort based upon the goals.

7.2 Verifying feasibility and measurability

This activity includes the following tasks:

- Develop technically and economically feasible and measurable subgoals.

- b) Perform competitor analysis (e.g., What technology are they using?).
- c) Perform technical analysis (e.g., Is it technically achievable?).
- d) Assess the organization's current software engineering capability and maturity level.
- e) Review current and near-term CASE state-of-the-practice.
- f) Identify potential tools.
- g) Ask again, "Where do we want to go?" (In a more precise way).
- h) Identify specific subgoals and measures for them.

7.3 Setting policy

This activity includes the following tasks:

- a) Ask "How can we achieve the CASE adoption goals?".
- b) Identify the strategic roadmap of the adoption project.
- c) Tailor the CSFs to meet business objectives and CASE adoption goals.
- d) Provide a guide for the availability of resources (e.g., manpower, money, support).
- e) Set a guide for monitoring and controlling the project.

7.4 Developing a plan

This activity includes the following tasks:

- a) Organize a project team with assigned responsibilities.
- b) Develop a set of steps to apply the CSFs in the appropriate process under the decided policies.
- c) Identify a set of operational guidelines for the whole adoption process based upon the policies previously established.
- d) Prepare a schedule of milestones, activities and their tasks, along with an estimate of resource requirements and a cost estimate.
- e) Provide a means of monitoring and controlling the execution of the plan.

8 Evaluation and selection process

This section provides an overview of the evaluation and selection of CASE tools discussed in ISO/IEC 14102:1995 as shown in Figure 3. Evaluation and selection of CASE tools includes four major sub processes (activities):

- a) Initiation sub process,
- b) Structuring sub process,
- c) Evaluation sub process,
- d) Selection sub process.




Figure 3 — Overview of evaluation and selection

A key step is the structuring of a set of requirements against which candidate CASE tools are to be evaluated, and upon which selection decisions will be based. The CASE tool characteristics defined in Clause 9 of ISO/IEC 14102:1995 form the basis for requirements structuring, and play a central role in the overall steps of the evaluation and selection process. In order to pursue this process for successful adoption, the steps in ISO/IEC 14102:1995 should be applied.

9 Pilot project process

A pilot project process should be conducted to provide a realistic trial for the CASE tools in their intended environment. While the tool was exercised during evaluation and selection, that process does not require a realistic use of the tool. Evaluation and selection identifies the tool among the candidates with the most potential for the organization. The pilot project aims to be sure it can really perform for the organization in a real application.

The pilot will be typical of those used by the organization, and will incorporate many of the features of the development projects for which the tool is intended. Staffing size should be typical for the project size. The personnel should be motivated problem solvers. At least one member of the team should have leadership qualities and have the respect of the technical staff. The pilot will be structured in order to objectively validate goals and strategies. However, it will be of limited scope and risk, and the duration of the project should be relatively short.

The purposes of the pilot are to:

- a) validate that the tool in actual use can meet the general goals of the CASE adoption effort as well as any specific goals established for the pilot,

- b) validate the evaluation and selection efforts and the experience and information gained during these efforts,
- c) determine whether the tool meets the performance goals required, and whether it is appropriate for use within the organization,
- d) estimate the costs and benefits of the tool in a full production environment,
- e) identify the appropriate scope of use within the organization,
- f) determine any necessary modifications to existing methods based on the use of the tool,
- g) gather the information necessary to assist in the development of a transition plan (see Clause 10),
- h) develop in-house experience in all aspects of the use of the tool,
- i) provide data required to make an adoption decision.

Specific criteria are established to measure how well the tool meets user needs. An important function of the pilot is to act as a decision point during which the organization can affirm or reject the decision to purchase the tool.

Failure of a pilot to meet expectations provides a crucial piece of information that allows an organization to avoid much wider and more expensive failures, since a pilot usually involves the purchase of fewer copies of the tool and the training of fewer people. As shown in Figure 4, the activities to be performed during the pilot project process include:

1. Pilot initiation,
2. Pilot performance,
3. Pilot evaluation,
4. Decision for a next step.

9.1 Pilot initiation

This activity includes the following tasks:

- a) Define the objectives of the pilot project based upon the selection report and CASE adoption goals.
- b) Determine the pilot project characteristics. These should include domain and scope of verification, size of the project, representativeness and scalability of the project, project duration based upon the project objectives, criticality and risks involved, and resources constraints (e.g., manpower, money, time).
- c) Identify evaluation criteria and metrics to be used to determine whether to go ahead with the adoption process, to abandon the tool, or to perform a second pilot project. Sample criteria could include goal achievability, tool capability, and methodology adjustability.
- d) Identify and plan for the resources necessary for completion of all aspects of the pilot project. Resources identified should include personnel, hardware, related software, expert support, management support, and funding.
- e) Acquire the CASE tool(s) based upon the selection decision, install it in the production environment, and customize it to the degree necessary for the pilot effort.
- f) Define the procedures, standards, and conventions which will govern the use of the tools during the pilot project. Where the organization has existing procedures, standards, and conventions, they should be tailored for the pilot project.
- g) Identify the types and quality of training necessary for the pilot project. This should provide input and be coordinated with the long term training plan to be developed as part of transitioning of the tool to routine use.




Figure 4 — Overview of the pilot project process

9.2 Pilot performance

This activity includes the following tasks:

- a) Perform the pilot project in a controlled, or laboratory environment in which the newly acquired CASE tool(s) can be tried out.

NOTE Typically a controlled or laboratory environment can be established where the research outcomes, process, and conditions (pre/post) can be measured and monitored.

- b) Resolve any problems encountered during the pilot project performance in order to maintain a positive attitude, and let the personnel who participate in this pilot project be aware of the fact that uncertainties are expected, and are a part of this approach.
- c) Prepare readiness for the maintenance and update of tools during the pilot project. Since the field of software engineering is dynamic, CASE tool users should cope with occasional updates to the vendor's products.
- d) Utilize appropriate support from capabilities including vendor hotlines and local vendor support, internal support from CASE experts, access to experienced users in other organizations, and tool user groups.
- e) Perform periodic reviews based upon the predefined evaluation criteria and metrics. The reviews serve as intermittent measures for progress of the pilot project. More importantly, this data will be the basis for the next two activities: pilot evaluation and decision.

9.3 Pilot evaluation

Evaluation criteria include:

- a) achievability of CASE adoption goals
- b) tool use strategy
- c) tool capability
- d) methodology adjustability
- e) performance of the pilot
- f) smooth changeover
- g) vendor support

This activity includes the following tasks:

1. Identify and schedule all tasks and subtasks (e.g., measurement, rating and assessment) which must be performed as part of the pilot evaluation activity.
2. Prepare data sets necessary for the pilot evaluation based upon the predefined evaluation criteria and metrics.
3. Apply rating and assessment value for each evaluation criteria.
4. Perform pilot evaluation.
5. Prepare evaluation report. The report should include: evaluation results, potential problems and significant features of the pilot that can affect the usefulness of the tool to the organization, projects or units within the organization for which the tool is appropriate. In addition, information about improving the tool adoption process for the future should be included.

9.4 Decision for a next step

The organization should decide whether to go ahead with the adoption process, abandon the tool or perform a second pilot project. At this point in the tool adoption process, the organization has made a substantial investment. The organization has executed its tool selection process, purchased the tool, trained personnel in the use of the tool and used the tool in a pilot project. If the pilot project could satisfy the CASE adoption goals and could meet the critical conditions of evaluation criteria, the organization can move to the transition process.

However, the tool may have failed to even minimally meet the organization's needs in the pilot project. If the pilot project fails in its goals, the organization should learn from that failure. The pilot project may have failed because the tool was inappropriate for the functions it was intended to perform. Under those conditions, the organization needs to reconsider its selection process. The definition of the organization's requirements may not describe its actual needs. Under those circumstances management and tool users need to reconsider how the organization defines its requirements. Other reasons for the pilot project's failure can include inadequate training, an inappropriate project, or insufficient resources for start-up.

The organization should only consider the third option (to perform a second pilot project) if there exists a high probability for achieving the CASE adoption goals by resolving some open issues. The second pilot project should be designed to answer those open issues. An example of decision alternatives is shown in Table 1.

A new product (offering additional functionalities or better functionalities, or tending to become a de facto standard), may appear on the market before the final adoption decision is made. This may lead to reiterating part of (or the whole) the evaluation/selection process, even if the pilot project has been successfully completed.

Table 1 — An example of decision alternatives

Alternatives	Applicable conditions	Potential actions
Adopt the tool	<ul style="list-style-type: none"> — Can achieve a satisfactory level of CASE adoption goals — Have met all critical conditions of evaluation criteria — Have demonstrated high probability of successful wider scale tool use 	<ul style="list-style-type: none"> — May consider incremental approach (even if pilot project shows positive results, it may not be enough to ensure the globalization) — Move to the transition process
Abandon the tool	<ul style="list-style-type: none"> — Cannot achieve a satisfactory level of CASE adoption goals — Cannot meet the critical conditions of evaluation criteria — Have not demonstrated a reasonable probability of success in wider scale tool use 	<ul style="list-style-type: none"> — Investigate the reasons for the failure (e.g., requirements definition, selection of wrong tools, inappropriate pilot project, etc.) — Learn from the failure experience and update organizational CASE adoption process
Perform a second pilot	<ul style="list-style-type: none"> — May achieve a satisfactory level of CASE adoption goals if some unresolved questions are clarified — May meet the critical conditions for evaluation criteria if some remedial efforts are exerted 	<ul style="list-style-type: none"> — Should design the second pilot project to answer those unresolved questions — Improve the whole pilot process based on the first pilot experience

10 Transition process

An organization should adopt the tool where it can provide benefits within the organizational components. The last process in the CASE adoption effort is the transition and routine use of the tool within those components. The primary objective of this process is to achieve smooth changeover from current practices to new technology based on the maximum use of the pilot project experiences. Major activities during transition to routine use include:

- a) Initiation for transition,
- b) Training,
- c) Institutionalization,
- d) Monitoring and continuous support,
- e) Evaluation of adoption project and completion.

The overview of the transition process is shown in Figure 5.




Figure 5 — Overview of the transition process

10.1 Initiation for transition

The initiation activity should consist of the following tasks:

- a) Set up transition strategy (e.g., big bang, incremental) and choose right project(s) for use of the tool.
- b) Prepare a transition plan of milestones, activities and their tasks, along with an estimate of resource requirements and a cost estimate.
- c) Prepare communication and promotion plan for the proper dissemination of information.
- d) Select the personnel for the transition process. Pilot project participants (especially champions) should be available to share information about the new tool capability and lessons learned in effective tool usage with the rest of the organization.
- e) Acquire tool(s) on wider scale based on the pilot project evaluation results.
- f) Use management support to resolve organizational and/or cultural issues during the transition process (e.g., resources allocation such as manpower and money, timely decision, conflict resolution, and process reengineering).
- g) Prepare a training schedule. The training schedule should include the designation of the personnel to be trained as well as the training they are to receive.

10.2 Training

Training activity includes initial training for a group of early users as well as the continual upgrading of existing employee's skills. It also includes training the system administrators who must support the tool's usage in the organization, including help desk functions and integration of the tool with other tools.

Training that applies across the span of the transition process should occur as close as possible to the task start date. Training for a tool, process, or method that is not used until several months after the start of the transition process should be performed just in time for its actual use.

In addition to basic training for a tool, process, or method, training should assist personnel in converting from old practices to new practices. The end users, who may participate in the development or may be involved in the use of products from the CASE tool, should be included in the training program. Training may also be necessary for new practices concerning accounting or cost/schedule estimation.

10.3 Transition to routine use

For a successful and cost effective transition, an infrastructure for incorporating the current practices with the new technology should exist. CASE tool routine use can include the indoctrination of qualified new employees into the system and the continual upgrading of the skills of existing employees.

An organization should not underestimate the resources necessary to maintain routine use of complex CASE tools.

Many CASE tools require experienced personnel capable of managing the tool databases (or repositories) and responding to problems.

The transition to routine use of the tool begins with institutionalization followed by monitoring and continuous support.

10.3.1 Institutionalization

Institutionalization includes the following tasks:

- a) Transition of people from current practices to new practices: The participants in the pilot who received the early training may be enthusiastic and highly skilled CASE tool pioneers eager to try the new technology. However, future developers may require more extensive training in using the tool.
- b) Integration of tools and methodology: This task includes integration of the tool(s) with existing tools and integration of the tool(s) into the organization's development methodology.
- c) Setting up procedures: The transition activity should define the procedures for tool use (e.g., procedures for quality assurance and acceptance processes including the timing of reviews and the methodologies to be used, and procedures for integration with existing tools and repositories).
- d) Define transition roles within the organization: Because the transition effort involves cultural change, it is important to identify and manage the needs of key roles throughout the effort. These roles include those of top level management, change agents, and target groups.
- e) Consistency in applying the CASE tool: The use of standard procedures will enable a smooth transition between software life cycle phases. Existing practices should be considered before adopting new ones.

10.3.2 Monitoring and continuous support

Continuous monitoring and assessment of the transition to routine use step is essential to identify whether the adoption is in fact working, and to provide early warning if something is wrong.

To determine how effectively a new CASE tool increases productivity/quality and achieves organizational goals, a measurement system is required. For this, a baseline measurement of the current system should be performed prior